Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

09-Aug-2018

Construction Ph | Appr Construction Construction
Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2013 10-Jan-2001 A 02-May-2013 A 01-Feb-2014 A NRCS 10 64 GIWW Bank Restoration of Critical $7,919,007.00 $7,782,764.46 $7,782,764.46
20-Jan-2010 A Areas in Terrebonne
FY2013 24-Apr-1997 A 01-Jun-2013 * 01-Oct-2014 * FWS 6 266 Lake Boudreaux Freshwater $12,493,289.00 $11,129.12 $11,129.12
28-Oct-2010 A Introduction INACTIVE
FY Total 330 $20,412,296.00 $7,793,893.58 $7,793,893.58

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

09-Aug-2018

Construction Ph | Appr Construction Construction
Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2014 25-Oct-2007 A 21-Apr-2014 A 30-Jun-2015 A NMFS 17 186 Bayou Dupont Ridge Creation & $35,077,416.00  $35,101,282.67  $33,792,089.87
19-Jan-2011 A Marsh Restoration
FY2014 19-Jan-2011 A 01-Sep-2014 * 01-Sep-2018 NRCS 20 274 Kelso Bayou Marsh Creation $0.00 $0.00 $0.00
22-Jan-2014 * TRANSFER
FY Total 460 $35,077,416.00  $35,101,282.67  $33,792,089.87

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future

Page 2 of 9



Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

09-Aug-2018

Construction Ph | Appr Construction Construction
Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2015 21-Jan-2009 A 05-Mar-2015 A 24-Apr-2017 * NRCS 18 0 Non-Rock Alternatives to Shoreline $4,705,689.00 $4,767,186.90 $4,693,670.49
21-Jan-2009 A Protection Demo
FY2015 18-Oct-2006 A 01-Dec-2015 * 01-Jul-2017  * NMFS 16 334 Madison Bay Marsh Creation and $0.00 $0.00 $0.00
Terracing INACTIVE
FY Total 334 $4,705,689.00 $4,767,186.90 $4,693,670.49
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Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

09-Aug-2018

Construction Ph | Appr Construction Construction
Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2016 25-Oct-2007 A 31-Jul-2015 A 01-Jun-2018 * FWS 17 409 South Lake Lery Shoreline and $28,693,565.00  $29,030,085.96  $23,959,642.26

19-Jan-2012 A Marsh Restoration

FY2016 24-Jan-2013 A 07-Dec-2015 A 29-Jun-2017 A EPA 22 118 Bayou Dupont Sediment Delivery-
14-May-2015 A Marsh Creation 3

FY Total 527

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future

$12,339,259.00

$12,660,808.00  $11,176,891.64

$41,032,824.00

$41,690,893.96  $35,136,533.90
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Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

09-Aug-2018

Construction Ph | Appr Construction Construction

Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures

FY2017 19-Jan-2012 01-Oct-2016 A 15-Oct-2016  * NMFS 21 433 Oyster Bayou Marsh Restoration $22,734,564.00  $24,447,424.97 $20,092,963.58
22-Jan-2015

FY2017 16-Jan-2002 01-Dec-2016 A 07-Jul-2017 A NRCS 11 45 Grand Lake Shoreline Protection $5,578,845.00 $5,795,722.00 $3,812,978.57
15-Feb-2007

FY2017 20-Jan-2010 25-Jan-2017 A 26-Aug-2018 FWS 19 452 Lost Lake Marsh Creation and $28,414,381.00 $886,364.37 $823,166.69
24-Jan-2013 Hydrologic Restoration

FY2017 18-Oct-2006 30-Jun-2017 * 10-Jul-2018  * COE 16 888 Southwest LA Gulf Shoreline $0.00 $0.00 $0.00
20-Jan-2017 Nourish &Protect TRANSFER

FY2017 21-Jan-2009 01-Sep-2017 * 01-Jul-2018 * NRCS 18 233 Central Terrebonne Freshwater $0.00 $0.00 $0.00
22.Jan-2017 Enhancement TRANSFER

FY Total 2,051 $56,727,790.00 $31,129,511.34  $24,729,108.84

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

09-Aug-2018

Construction Ph | Appr Construction Construction
Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2018 19-Jan-2011 01-Sep-2017 * 01-Dec-2018 FWS 20 476 Cameron-Creole Watershed Grand $20,600,445.00 $105,764.52 $6,691.19
22_Jan-2015 Bayou Marsh Creation
FY2018 10-Jan-2001 01-Nov-2017 * 31-Mar-2018 * EPA 10 0 Hydrologic Restoration & $1,715,768.00 $2,004,218.00 $47,012.68
22.Jan-2016 Vegetative Planting in the Lac des
Allemands Swamp
FY2018 10-Jan-2001 01-Nov-2017 * 15-Feb-2018 * NMFS 10 256 Rockefeller Refuge Gulf Shoreline $25,941,244.00 $27,105,072.64 $302,003.76
Stabilization
FY2018 19-Jan-2012 01-Apr-2018 * 31-Mar-2019 NMFS 21 340 Coles Bayou Marsh Restoration $15,921,120.00  $18,486,426.00 $23,293.75
21-Jan-2016
FY2018 20-Jan-2010 01-Jul-2018  * 01-Aug-2019 NRCS 19 279 Freshwater Bayou Marsh Creation $0.00 $0.00 $0.00
22-Jan-2014
FY2018 20-Jan-2010 01-Sep-2018 01-Sep-2019 NRCS 19 715 LaBranche East Marsh Creation $0.00 $0.00 $0.00
21-Jan-2018
FY2018 19-Jan-2012 01-Sep-2018 01-Sep-2020 NRCS 21 731 LaBranche Central Marsh Creation $0.00 $0.00 $0.00
21-Jan-2018
FY Total 2,797 $64,178,577.00 $47,701,481.16 $379,001.38
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Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

09-Aug-2018

Construction Ph | Appr Construction Construction
Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2019 19-Jan-2012 A 01-Oct-2018 01-Oct-2019 FWS 21 432 Turtle Bay Marsh Creation $24,558,643.00 $35,000.00 $389.25
12-Jan-2017 A
FY2019 24-Jan-2013 A 21-May-2019 24-Aug-2020 NMFS 22 326 Cameron Meadows Marsh Creation $25,799,995.00  $29,311,608.00 $159,675.98
21-Jan-2017 A
FY Total 758 $50,358,638.00  $29,346,608.00 $160,065.23
Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future Page 7 of 9



Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

09-Aug-2018

Construction Ph | Appr Construction Construction
Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2021 21-Jan-2016 A 01-Nov-2020 01-Nov-2021 NRCS 25 251 Barataria Bay Rim Marsh Creation $0.00 $0.00 $0.00
01-Jan-2019
FY Total 251 $0.00 $0.00 $0.00
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. . 09-Aug-2018
Construction Start/Completion Schedule

Construction Estimate/Obligations/Expenditures

Construction Ph | Appr Construction Construction
Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
Grand Total 7,508 $272,493,230.00 $197,530,857.61 $106,684,363.29
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